

ID	WBS	Task Name	Duration	Start	Finish	Sep 25, '05			
						S	S	M	T
1	1	Project XXX	1 day?	Mon 9/26/05	Mon 9/26/05				
2	1.1	Requirements	1 day	Mon 9/26/05	Mon 9/26/05				
3	1.1.1	System Requirements Specification	1 day	Mon 9/26/05	Mon 9/26/05				
4	1.1.1.1	Create & Review SRS	1 day	Mon 9/26/05	Mon 9/26/05				
5	1.1.1.2	Approve SRS	1 day	Mon 9/26/05	Mon 9/26/05				
6	1.1.2	Business Analysis Model	1 day	Mon 9/26/05	Mon 9/26/05				
7	1.1.2.1	Create & Review BAM	1 day	Mon 9/26/05	Mon 9/26/05				
8	1.1.2.2	Approve BAM	1 day	Mon 9/26/05	Mon 9/26/05				
9	1.2	Communication	1 day?	Mon 9/26/05	Mon 9/26/05				
10	1.2.1	Plan	1 day?	Mon 9/26/05	Mon 9/26/05				
11	1.2.2	Collateral	1 day?	Mon 9/26/05	Mon 9/26/05				
12	1.3	Create Design Documentation	1 day?	Mon 9/26/05	Mon 9/26/05				
13	1.4	Code	1 day?	Mon 9/26/05	Mon 9/26/05				
14	1.4.1	Code	1 day?	Mon 9/26/05	Mon 9/26/05				
15	1.4.2	Unit Test	1 day?	Mon 9/26/05	Mon 9/26/05				
16	1.5	Test	1 day?	Mon 9/26/05	Mon 9/26/05				
17	1.5.1	Review SRS/BAM	1 day?	Mon 9/26/05	Mon 9/26/05				
18	1.5.2	Review SDS	1 day?	Mon 9/26/05	Mon 9/26/05				
19	1.5.3	Schedule review meetings	1 day?	Mon 9/26/05	Mon 9/26/05				
20	1.5.4	Develop System Test Matrix	1 day?	Mon 9/26/05	Mon 9/26/05				
21	1.5.5	Brainstorm Test Scenarios	1 day?	Mon 9/26/05	Mon 9/26/05				
22	1.5.6	Document System Test Matrix	1 day?	Mon 9/26/05	Mon 9/26/05				
23	1.5.7	Review System Test Matrix	1 day?	Mon 9/26/05	Mon 9/26/05				
24	1.5.8	Update System Test Matrix	1 day?	Mon 9/26/05	Mon 9/26/05				
25	1.5.9	Review & approve System Test Matrix	1 day?	Mon 9/26/05	Mon 9/26/05				
26	1.5.10	Configure Testing Environment	1 day?	Mon 9/26/05	Mon 9/26/05				
27	1.5.11	Execute Master System Test Plan	1 day?	Mon 9/26/05	Mon 9/26/05				
28	1.6	Implementation	1 day?	Mon 9/26/05	Mon 9/26/05				
29	1.6.1	Develop Implementation Plan	1 day?	Mon 9/26/05	Mon 9/26/05				
30	1.6.2	Review Implementation Plan	1 day?	Mon 9/26/05	Mon 9/26/05				
31	1.6.3	Put changes into production	1 day?	Mon 9/26/05	Mon 9/26/05				
32	1.6.4	Implementation Complete	1 day?	Mon 9/26/05	Mon 9/26/05				

Project: WBSchart1 Date: Fri 7/21/06	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

This document was created with Win2PDF available at <http://www.daneprairie.com>.
The unregistered version of Win2PDF is for evaluation or non-commercial use only.