

ID	WBS	Task Name	Duration	Start	Finish				
						M	T	W	T
1	1	<b>Landscape Project</b>	1 day	Wed 9/28/05	Wed 9/28/05				
2	1.1	Design home landscape	1 day	Wed 9/28/05	Wed 9/28/05				
3	1.2	<b>Put in lawn</b>	1 day	Wed 9/28/05	Wed 9/28/05				
4	1.2.1	Acquire lawn material	1 day	Wed 9/28/05	Wed 9/28/05				
5	1.2.2	<b>Install sprinkler system</b>	1 day	Wed 9/28/05	Wed 9/28/05				
6	1.2.2.1	Identify sprinkler locations	1 day	Wed 9/28/05	Wed 9/28/05				
7	1.2.2.2	Dig trenches	1 day	Wed 9/28/05	Wed 9/28/05				
8	1.2.2.3	Install pipe and hardware	1 day	Wed 9/28/05	Wed 9/28/05				
9	1.2.2.4	Cover sprinkler system	1 day	Wed 9/28/05	Wed 9/28/05				
10	1.2.3	<b>Plant grass</b>	1 day	Wed 9/28/05	Wed 9/28/05				
11	1.2.3.1	Remove debris	1 day	Wed 9/28/05	Wed 9/28/05				
12	1.2.3.2	Prepare soil	1 day	Wed 9/28/05	Wed 9/28/05				
13	1.2.3.3	Plan lawn seed	1 day	Wed 9/28/05	Wed 9/28/05				
14	1.2.4	Plant shrubs	1 day	Wed 9/28/05	Wed 9/28/05				
15	1.3	<b>Build Fence</b>	1 day	Wed 9/28/05	Wed 9/28/05				
16	1.3.1	Acquire fence material	1 day	Wed 9/28/05	Wed 9/28/05				
17	1.3.2	<b>Construct fence</b>	1 day	Wed 9/28/05	Wed 9/28/05				
18	1.3.2.1	Mark fence line & posts	1 day	Wed 9/28/05	Wed 9/28/05				
19	1.3.2.2	Install posts	1 day	Wed 9/28/05	Wed 9/28/05				
20	1.3.2.3	Install fencing & gates	1 day	Wed 9/28/05	Wed 9/28/05				
21	1.3.2.4	Paint/stain fence	1 day	Wed 9/28/05	Wed 9/28/05				

Project: WBSchart1 Date: Fri 7/21/06	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

This document was created with Win2PDF available at <http://www.daneprairie.com>.  
The unregistered version of Win2PDF is for evaluation or non-commercial use only.