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Name

Duration Work
Start Finish

Landscape Project

Design home
landscape

Put in lawn

Acquire lawn
material

Install sprinkler
system

Identify sprinkler
locations

Dig trenches

Install pipe and
hardware

Cover sprinkler
system

Plant grass

Remove debris

Prepare soil

Plan lawn seed

Plant shrubs

Build Fence

Acquire fence
material

Construct fence

Mark fence line &
posts

Install posts

Install fencing &
gates

Paint/stain fence
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